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Mr. Paul T. Day
Hanford Project Manager
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5
Richland, Washington 99352
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Mr. Timothy L. Nord
Hanford Project Manager
State of Washington
Department of Ecology
Mail Stop PV-11
Olympia, Washington 98504-8711

Dear Messrs. Day and Nord:

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT)
CHANGE NUMBER M-15-91-2, REVISION TO 1100-EM-1 OPERABLE UNIT (CU) MILESTONES
M-15-OIB AND M-15-OlC

Attached for your approval is the subject Class II Tri-Party Agreement Change
Control Form. This change control form was prepared to revise the milestones
for delivery of the Remedial Investigation Phase II report and the Feasibility
Study Phase III report for the 1100-EM-1 OU.

The proposed schedule change was discussed with the U.S. Environmental
Protection Agency (EPA) and the State of Washington Department of Ecology
(Ecology) during the recent informal dispute resolution meetings on
July 23, 24, and 25, 1991. A draft copy of this request was provided on
August 14, 1991, to the respective EPA and Ecology Unit Managers. This letter
formally transmits the change request for your action.
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Messr .-ay and Nor 91-ERB-157
AUG ? 1 M

If you or your staff have any questions regarding the attached change control
form, please contact Mr. Robert K. Stewart on (509) 376-6192 or FTS 444-6192.

Sincerely,

teven H.isness
ERD:RKS d'nford Project Manager

Attachment

cc
S.
J.
J.
T.

cc
W.
R.
L.

w/att:
W. Clark, WHC
C. Lehr, EM-442
T. Stewart, USACE
B. Veneziano, WHC

w/o att:
G. Greenwald, USACE
E. Lerch, WHC
L. Powers, WHC



-hang- Number FEDERAL FACILITY AGREEMENT AND CONSENT ORDER Date

CHANGE CONTROL FORM
M-15-91-2 Do not use blue ink. Type, or print using black ink. 8/11/91

Originator Phone

John T. Stewart 376-9101

Class of Change
[] I- Signatories (Section 13.0) [ ll - Project Manager U II - Unit Manager

Change Title

REVISION TO MILESTONES M-15-01B AND M-15-01C

Description/Justification of Change

Change Interim Milestone M-15-01B due date from Nov. 1991 to Dec. 1992.

Change Interim Milestone M-15-01C due date from Apr. 1992 to Dec. 1992.

Consolidate Interim Milestones M-15-01B and M-15-OlC into Interim Milestone
M-15-01B/C.

(See Page 2 for Justification of Change)

impact of Change

Deferral of Interim Milestones M-15-O1B and M-15-01C.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order, Volume 2 dated
March 1990, Appendix D, Table D-2 and Figure D-1.

Approvals Approved Disapproved

DOE Dare

EPA Dare

Ecology Dace

06000 3/h .65 891



M-15-91-2 08/11/91
Page 2
Justification of Change (M-15-01B and M-15-01C)

Description and Justification of Change

The change in schedule for TPA milestones M-15-01B and M-15-01C
is requested to allow identified Remedial Investigation/
Feasibility Studies (RI/FS) activities to be accomplished and
incorporated into a consolidated Final RI/FS Report for the 1100-
EM-1 Operable Unit. Attachment 1 is a revised schedule outlining
the activities to be accomplished and a submittal milestone
(M-15-01B/C) for the Final RI/FS Report of December 1992.

Change Number M-15-91-1, Revision to Milestones M-15-01B and M-
15-01C, was submitted June 20, 1991 and denied by EPA June 27,
1991 and by Ecology July 1, 1991. DOE-RL raised the issue to
Formal Dispute in accordance with procedures outlined in the TPA.
The Unit Managers met several times during the informal dispute
resolution phase to discuss the dispute and attempt to reach
resolution. These meetings resulted in agreement on the scope of
RI/FS activities remaining to complete this project, and
approximate durations for each. Attachment 2 is the meeting
minutes and list of agreements.

EPA and Ecology Project Managers agreed with and supported their
respective Unit Managers, but questioned whether DOE-RL had "Good
Cause" for extending the TPA Milestones. Attachment 3 is a copy
of the letter dated July 26, 1991 from EPA and Ecology Project
Managers approving the Scope of remaining activities and the time
durations associated with each, and presenting their concerns for
approving a schedule extension.

Attachment 4 is the Dispute Statement, with submission letter,
presenting the justified good cause arguments for the requested
time extension.



Attachment 1

1100-EM-1 Operable Unit Final RI/FS Schedule
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Attachment 2

Meeting Minutes and Agreements



August 14, 1991

Meeting Minutes Transmittal/Approval
Dispute Resolution Informal Meetings: 1100-EM-1 Operable Unit

EPA Hanford Project Office, Richland, Washington
July 23, 24, 25, 1991

FROM/APPROVAL:

APPROVAL:

APPROVAL:

PREPARED BY:

C ( 0  L Date 4/ 4 3
Robert K. Stewart, 1100-EM-1 Operable Unit Man/ger (DOE-RL)

rl 1-------~2 Date r
Da E-inan/ 0 L-M- nit anager, EPA

Date
Richard Hibbard, 1100-EM-1 Unit manager, WA Dept. Ecology

744 oetj'- Date /

CONCURRENCE BY: 7?
CE Unit Manager

Date //

Meeting summaries and agreements are attached. They include:

Attachment #1 - July 23, 1991 Meeting Summary Agreements
Attachment #2 - July 24, 1991 Meeting Summary Agreements
Attachment #3 - July 25, 1991 Meeting Summary Agreements
Attachment #4 - Proposed Project Schedule Charts



Attachment #1

Meeting Summary and Agreements
Dispute Resolution Informal Meetings

1100-EM-1 Operable Unit
July 23, 1991

ATTENDEES:

name org.

Paul Day EPA
George Hofer EPA
Dave Einan EPA
Donna LaCombe PRC
Tim Nord Ecology
Rich Hibbard Ecology
Ron Izatt DOE-RL
Julie Ericson DOE-RL
Bob Stewart DOE-RL
John Stewart USACE
Wendell Greenwald USACE
Merl Lauterbach WHC
Tim Veneziano WHC
Linda Powers WHC

1.0 GENERAL

The meeting started at 4:30 p.m. in the EPA conference room in
Richland, Washington. The purpose of the meeting was to discuss
the dispute with the TPA Project Managers, and investigate the
potential for informal resolution. The meeting lasted until 9:00
p.m. Both the regulators and the DOE-RL project team discussed
their positions on the dispute, and presented their respective
perceptions of why there is a dispute. The value of the meeting
was a better understanding of the other group. There appeared to
be an excellent chance for informal resolution of the schedule
portion of the dispute.

2.0 AGREEMENTS

2.1 The Project Managers agreed to separate the schedule issue
from the risk assessment issues. This dispute will only involve
the schedule. The Project Managers extended the informal dispute
resolution period beyond the July 27, 1991 closure date (no time
limit defined at this meeting), and the Unit Managers meet July
24, 1991 to resolve the schedule dispute issues. George Hofer
and Paul Day authored the following direction to the Unit
Managers (agreed to by all attendees):

a. Develop scope of activity to complete RI/FS report.
State objectives of report. Crisply identify issues of



disagreement.

b. Develop schedule to accomplish scope agreed to by three
parties.

c. Basis for extension, presented by Energy, within context
of TPA. I.e., present best efforts which were used to
prevent or recapture this delay and the new information upon
which an extension request is based.

2.2 Ron Izatt pointed out there is no vehicle for issue
resolution in the TPA such as there is for schedule and suggested
the Project Managers consider initiating a process to force
closure on those contentious issues Unit Managers can not
resolve. A separate issue paper for dispute will be prepared by
DOE-RL for the risk assessment issues (landuse, reasonable
maximum exposure values, and toxicity screening). This paper
will be distributed to the Project Managers for their decision.



Attachment #2

Meeting Summary and Agreements
Dispute Resolution Informal Meetings

1100-EM-1 Operable Unit
July 24, 1991

ATTENDEES:

name

Dave Einan
Donna LaCombe
Rich Hibbard
Bob Stewart
John Stewart
Wendell Greenwald
Steve Clark

org.

EPA
PRC
Ecology
DOE-RL
USACE
USACE
WHC

1.0 GENERAL

Discussion focussed on the detailed schedules included with the
June 20, 1991 TPA Change Request and followed the Project
Managers' direction of July 23, 1991 of developing scope,
schedule, and basis for extension.

2.0 AGREEMENTS

Discussions over the last several months resulted in the
agreement by the Unit Managers to consolidate the RI 2 and FS III
efforts and reports into one effort and Final RI/FS Report. The
following was agreed to at this meeting by all parties.

2.1 HRL Groundwater Investigation

Perform two rounds of groundwater sampling:
1st round at end of August
2nd round at end of September
(full suite radio-chem analysis on both rounds)

2.2 TCE Degradation Study

The object of this task is to study the variability of TCE
with time. The 12 month analysis is scheduled to be
complete in January 92. Continue and complete the study,
insuring that it will not impact the schedule.



2.3 Treatabilitv Tests

a. The objective of this activity was to find a potential
viable remedial option through the typical feasibility study
process of identifying remedial objectives, and evaluating
and selecting alternatives.

b. Perform an in-depth literature search, Develop remedial
alternatives, and Screen alternatives Focusing on
effectiveness and costs in FS III Report. These items
should be, but are not, in FS I & II Report. Finalize the
FS I & II Report, and include these items in the Final RI/FS
Report

c. Unit Managers agreed b. above could be accomplished
without treatability studies.

d. Eliminate treatability studies from schedule.

e. EPA and Ecology Unit Managers stated sedimentation is
not a viable remediation alternative for the low contaminant
concentrations in the HRL groundwater, and should not be
considered further.

2.4 Collection of Background Data for ANF

a. Contamination is one plume.

b. Use existing ANF groundwater information in delineating
the present extent of the plume for purposes of preparing
the Final RI/FS Report. This sets the DQO's for the ANF
portion of the plume for the report.

1) DOE-RL will insist ANF data be collected meeting
original 1100-EM-1 Work Plan requirements for DQO's.

2) EPA and Ecology will provide comments regarding
Data Quality on ANF-prepared RI/FS work plan.

C. That DOE will request one more round of samples be taken
by ANF from ANF wells (specified in DSI of 1 July 1991 by
Wendell Greenwald) in September 1991.

d. We will use sample data information from DOE-RL well MW-
8 for background unless information comes in from ANF that
another well is available for background sampling. If new
information becomes available late, it may not be
incorporated into the Final RI/FS Report.

e. ANF Work Plan will not affect final RI/FS Report
Schedule.



2.5 HRL Vadose Zone Characterization

Scope as presented on the schedule satisfactory.

2.6 Final RI\FS Report

a. Final RI/FS Report is a companion document to earlier
reports. Information from earlier reports should be
presented in some summary fashion (tables, charts, maps),
using good footnote citation for references. In the body of
the report shorten the reference to Work Plan, RIl, FSI&II,
Work Plan Supplement, and describe the reference fully in
the back of the report.

b. Delete the Sedimentation Jar Report and the ANF
Investigation from the schedule.

C. Add "Review ANF Data" to the HRL Groundwater
Investigation schedule.

d. Durations for USACE reviews (CENPW and CENPD) adjusted to
minimize additional time to schedule. Unit Managers agreed
some time is allowable for internal review.

e. Change "Reg & DOE Rev/Cmt Res ist" to "Submit Final
RI/FS Report and Proposed Plan", show it as a milestone, and
show no activities after for the purposes of this schedule.
When the schedule is prepared for the Work Plan Supplement
it will show the remaining activities and this one will be
120 days long.

f. It was noted that EPA/PRC can accept the toxicity
screening performed for this operable unit, with some
reservations on lead.

2.7 Feasibility Study I & II Report

Finalize the FS I&II Report with respect to submitted EPA
comments. Add the groundwater in the Final RI/FS Report.

2.8 RI/FS Work Plan Supplement

The scope of work for the WP Supplement is the scope of work
defined today. The schedule for the WP Supplement will be
the approved Change Request schedule. Finalization of the
WP Supplement is dependent upon the Change Request, but
efforts will start now with respect to submitted EPA
comments.



2.9 Laboratory Analysis Duration

According to the Office of Sample Management laboratory
radio-chem sample analysis will require 4 to 5 months in the
near term (6 months?). The TPA, page 9-16, allows 2.5 to 3
months. Use the 5 months now because it appears to be the
reality. A good justification will be required for the
variance from TPA allowances. (Paul Day requested after the
meeting we present a schedule with the 5 months lab time,
and the 3 months lab time. Bob Stewart will discuss lab
issue with OSM and DOE-RL management.)

2.10 Interim Remedial Measures

The IRM for the soil sites at the 1100-EM-1 Operable Unit
will not be done.

2.11 HRL Vadose Zone Investigations

EPA/Ecology did not have information from USGS to form an
opinion on the number of test pits necessary. They will
contact USGS the morning of July 25, 1991, and this group
will reconvene at 2:00 p.m July 25, 1991 to agree on scope
and finalize duration discussions.

2.12 "Reports"

The need for preparation of several reports (at the end of
groundwater investigations and vadose zone investigations in
the HRL) was discussed. These reports compile and summarize
the investigative effort technical data. Technical
information reports are to be prepared, but the critcal path
does not include the final publication steps (generally the
last week).



Attachment #3

Meeting Summary and Agreements
Dispute Resolution Informal Meetings

1100-EM-1 Operable Unit
July 25, 1991

ATTENDEES:

name orcT.

Dave Einan EPA
Rich Hibbard Ecology (telephonically)
Bob Stewart DOE-RL
Wendell Greenwald USACE
Steve Clark WHC

1.0 GENERAL

The meeting began at 2:00 p.m. at the EPA Hanford office in
Richland to complete discussions between the Unit Managers
concerning required RI/FS activities to complete the 1100-
EM-1 Operable Unit.

2.0 SPECIFIC ITEMS DISCUSSED

Ward Staubitz (USGS, geohydrology support to EPA) has recommended
to EPA that the following test pits be excavated in the Horn
Rapids Landfill to the indicated depths based upon his
interpretation, and a review of Golder's interpretation, of the
recent HRL geophysical surveys:

TP # Depth (ft)

3 & 6 15-20
1,2,4,7 & 11 10-12

5 & 8 5-6

Four 20 feet deep testpits were assumed in the June 20, 1991 TPA
Change Request with no excavations in high hazard locations such
as the asbestos trench. The above recommendation increases the
number of testpits to 9 while the quantity of excavated material
remains approximately the same. Additionally, TP-8 is located in
the asbestos trench. This work was tentatively agreed to
contingent upon consulting the WHC Decommissioning and
Decontamination Group (which will be performing much of the field
work), and the appropriate safety personnel to accurately
estimate the schedule impacts associated with the change in
number and depth of test pits, and excavation within a



potentially high hazard location. The sequence of excavation of
the test pits will be as prioritized by Golder and Associates at
the July UMM except that TP-9 and TP-10 will not be excavated.

Requirements for the test pit sampling were agreed upon. The
difficulties associated with sampling at set intervals as the
excavation proceeded was discussed. The presence of
construction debris and coarse soil materials may preclude taking
samples at pre-established depths. It was agreed that a minimum
number of samples would be collected from each test pit at
appropriate locations to be determined by the field team leader.
Agreed upon minimum number of samples are:

TP Number
Depth of Samples

15-20 4
10-12 2
5-6 1

The samples will be collected from the backhoe bucket as the
material is excavated. This method of sampling will avoid
having personnel in the pit and will expedite the work by
alleviating some of the personal protective equipment and sloping
for trench wall requirements. All samples will be CLP for
metals, pesticides and PCB's. Alternate sampling and analysis
for volatile and semivolatile organics will be considered if
further evaluation determines that the method of collecting
samples (disturbed samples form the backhoe bucket) would
preclude getting representative results.

The schedule contained in a revised TPA Change Request will be
based upon TPA allowed times for laboratory analysis. Bob
Stewart stated that DOE could meet the upper limit of the TPA
allowed times (90 days) for Uranium speciation . It may not be
possible to achieve the TPA allowed times if the Regulators
require analysis for the total spectrum of radionuclides.

The DOE, EPA and Ecology Unit Managers agreed that the remaining
RT/FS activities for this operable unit require 17 months time
duration from this date. This equates to a project completion
date (Submission of the Final RI/FS Report to the Regulators) of
December 1992. Task elements leading up to the Milestone date
were discussed and appear on charts in Attachment 4. Several
comments were made by Dave Einan regarding titles of work tasks
and the general appearance of the chart. These recommendations
are shown on the charts.

3.0 AGREEMENTS

3.1 HRL Vadose Zone Investigations

a. Nine testpits will willi-nvestigated, as outlined



above. (DOE reserves the right to review the scope of
the test pit work contingent upon WHC field services
and safety evaluations.)

3.2 RI/FS Schedule

a. Use the TPA allowed times for laboratory analysis.

b. Show project completion date, submission of the
Final RI/FS Report to the Regulators, December 1992.

4.0 FOLLOW-UP ACTIONS

3.1 Determine feasibility of performing laboratory analysis for
other than metals, pesticides and PCB's. (Wendell Greenwald)

3.2 Coordinate with the WHC Geosciences Group on accelerating
the August ground water sampling. (Wendell Greenwald)

3.3 Initiate process with ANF on obtaining existing ground water
analysis data.



16.66H

Schedule Name: RI/FS Report WI TPA Lab Times

Project Manager:

As of date: 1-Aug-91 7:3
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.16.66H

Schedule Name: Ground Water-W/ TPA Lab Times

Project Manager:

As of date: 1-Aug-91 7:30pmn Schedule File: A:GW-TPA
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Schedule Name: Horn Rapids Landfill Vadose Zone Characterization

Project Manager:

As of date: 1-Aug-91 7: 3 2pn Schedule File: A:HRL-VADO

Who Status

91

FebMar

1 1
Apr Hay Jun Jul

1 1 3 1

92

Aug Sep Oct NovDecJan Feb Mar

1 3 1 1 2 2 3 2

Apr May Jun Jut

1 1 1 1

Aug Sep Oct Nov De.

3 1 1 2 1

93
aarfcL. Xar Apr ay Jun
4 1 1 1 3

GEOPHYSICAL INVESTIGATION

Safety Documentation

Field Work

Prilim. Report

Review Draft Report

BURIED TRENCH INVESTIG.

Safety Doc.

Prep. for Field Work

Field Work

Lab Analysis

Lab Verification

Report

D M

b)

D

D

. c).==

. d)== .

O .

C

C

C
C
C

. g) ++++ . .

.h) ++.+++++++++++++ . ........

. . . . |I . j = == =

. . . . I . * . . .I== =

. ..k. . . . . ) = = =

D Done === Task - Slack time (=---), or

C Critical ++ Started task Resource delay (---=)

R Resource conflict N Milestone Conflict

p Partial dependency

Scale: Each character equals 1 week

TIME LINE Gantt Chart Report

a)

b)

c)

d)

e)

9)

h)

I)
j)
k)

I)

I

.

.

.
.
.



Attachment 3

EPA and Ecology Letter, July 26,1991



l 1ed States Region 10
Er . ronmenial Protection Hantord Project OHice
Agency 712 Swill Boulevard. Suite 5

Richland WA 99352

July 26, 1991

R. D. Izatt
Deputy Assistant Manager for
Environmental Management

U.S. Department of Energy
P.O. Box 550, (A5-22)
Richland, Washington 99352

Re: Dispute Resolution Process at 1100-EM-1 Operable Unit

Dear Mr. Izatt:

A period of 30-days has expired since the Department of
Energy (DOE) invoked the Dispute Resolution process regarding the
remedial investigation/feasibility study (RI/FS) schedule for the
1100-EM-1 operable unit. DOE notified the Environmental
Protection Agency (EPA) and the Washington State Department of
Ecology (Ecology) by letter, dated July 5, 1991, that it wished
to invoke the process, in accordance with paragraph 50 of the-
Hanford Federal Facility Agreement and Consent Order, also known
as the Tri-Party Agreement (TPA) .

The basis for the disoute was EPA's and Ecology's denial of
DOE's nine month schedule extension request for completion of the
RI/FS at the subject operable unit. Basically, there were two
reasons for EPA's and Ecology's denial. First, we did not agree
with the scope of activities being proposed and the schedule that
DOE believed would be necessary to complete those activities.
Second, we were not convinced that a schedule extension was
appropriate, irrespective of whether remaining work could be
completed within the current schedule. The TPA requires that
schedule extensions be based on good cause. We do not grant
schedule extensions simply because a project is behind schedule.

In accordance with paragraph 50(B) of the TPA, the Project
Managers and their supervisors are to meet as many times as
necessary in a 30-day period to attempt to informally resolve the
dispute. As you know, we have held several meetings recently
with the goal of resolving the dispute. We believe that we have
made significant progress in the area of three party agreement on
the scone and duration of remaining work to complete the RI/FS.
After extensive meetings over the past two days, the three Unit
Managers agreed that if work began immediately, the RI/FS Report
could be submitted to EPA and Ecology in December 1992. The Unit
Managers adjusted the scope of the project during these meetings,
in some cases eliminating scone, and in other cases, adding time
for tasks that have just now been defined. The December 1992
date would represent an eight month delay to the original
schedule. The EPA and Ecology Project Managers will stand behind
the decisions made by the Unit Managers regarding the scone and
duration of activities necessary to complete this project.



R. D. Izatt -2- July 26, 1991

With the scope and duration defined from a technical basis,
we must now address the policy issue of whether a schedule
extension is appropriate. As previously stated, this decision
must be based on whether good cause for an extension exists. The
period for informal dispute resolution has now expired and this
remaining issue will have to be addressed by the Dispute
Resolution Committee (DRC), whose role is described in paragraphs
50(C)-(E) of the TPA. The EPA and Ecology Project Managers
believe that it will be beneficial to involve the DRC in this
matter. This is the first issue that has been raised to Dispute
Resolution in over two years of TPA implementation. In that
time, we have resolved many complex issues without entering
Dispute Resolution. The fact that the Unit Managers, the Project
Managers, and their supervisors have not been able to completely
resolve this issue speaks to the complexity and the need for
clear policy direction.

In accordance with agreements reached during our July 23,
1991 meeting, we suggest that DOE, as the disputing party,
forward a written statement of dispute pertaining to the question
of good cause to the DRC for resolution, no later than August 6,
1991. This will allow adequate time for DOE to finalize the
statement of dispute to reflect very recent agreements. The DRC
members for EPA and Ecology are Mr. Charles Findley and Ms. Narda
Pierce, respectively. It is our understanding that you wish to
have Mr. Willis Bixby represent DOE on the DRC, due to a
departmental reorganization.

We would like to thank you and your staff for the
professional and cooperative attitudes shown through the Dispute
Resolution process. If you have questions on any of the above,
please contact Mr. Paul Day at (509) 376-6623 or Mr. Tim Nord at
(206) 438-7021.

Sincerely,

Paul T. Day Timothy L. Nord
Hanford Project Manager Hanford Project Manager

cc: S. Wisness, DOE
W- Bixby, DOE
R_ Stewart/J. Erickson, DOE
G. Hofer, EPA
C. Findley/R. Smith, EPA
D. Einan, EPA
R. Stanley, Ecology
N. Pierce, Ecology
R. Hibbard, Ecology
T. Veneziano/L: Powers, WHC
J. Stewart/W. Greenwald, USACE
Administrative Record -- 1100-EM-1 Operable Unit
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P.O. Box 550
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Mr. Charles E. Findley
Hazardous Waste Division
U. S. Environmental Protection Agency
Mail Stop HW-112
Seattle, Washington 98101

Ms. Narda Pierce
Waste Management
State of Washington
Department of Ecology
Mail Stop PV-11
Olympia, Washington 98504-8711

Dear Mr. Findley and Ms. Pierce:

SUBMISSION OF DISPUTE STATEMENT FOR THE 1100-EM-1 OPERABLE UNIT

Enclosed is the Statement of Dispute for the 1100-EM-1 Operable Unit. The
statement addresses only the issue of "good cause" for schedule extension.
The Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement)
Article XV requires the statement of dispute to be submitted to the Dispute
Resolution Committee (DRC) within 30 days after notification of dispute. The
30-day period for this dispute was extended by 11 days by the
U.S. Environmental Protection Agency (EPA) and the State of Washington
Department of Ecology (Ecology) (letter dated July 26, 1991, from Mr. Paul Day
and Mr. Tim Nord).

I believe that you may be generally aware of the issues surrounding the
dispute regarding the requested schedule extension for 1100-EM-1 Remedial
Investigation (RI) Phase II activities and the associated Phase III
Feasibility Study (FS) Report. Nonetheless, I would like to provide you with
an overview of the problem which may lead to a better understanding of the
situation. This insight may best be obtained by examining a series of
background questions.

1. What was the original schedule and what was that schedule based
upon?

The original schedule required completion of RI Phase II and FS
Phase II/III by November 1991, and April 1992, respectively. This
schedule was developed with no specific definition of the work to
be performed or knowledge of the contaminants which would be
encountered. Because of the limited knowledge available at the
time of the RI/FS Work Plan issuance, a schedule was set based
upon an estimate that the Phase II work scope and schedule would
be 60 percent of the Phase I work scope and schedule.
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2. What new information was obtained during Phase I which impacted
the Phase II work scope or schedule?

The Phase I investigation identified trichloroethene and the
presence of a radioactive element above background in the
groundwater at the Horn Rapids Landfill. Information obtained
during the Phase I investigation also indicated that the source of
the groundwater contamination (both chemical and radioisotope) was
likely from an offsite source, i.e., Advanced Nuclear Fuels. The
Phase I investigation did not indicate the expected presence of
carbon tetrachloride.

3. What was the impact of this new information?

Planned vadose drilling through trenches in the landfill was
suspended due to safety concerns related to the potential presence
of carbon tetrachloride drums and construction debris. Policy
issues related to EPA vs. OE Field Office, Richlands' (RL),
responsibility for managing "potentially responsible party" (PRP)
contacts and negotiations took several months to resolve. The
need to replan the vadose drilling activities and to resolve the
PRP issues resulted in delays to Phase II activities.

4. When and how was the Phase II work scope defined?

The Phase II work scope was originally defined in the draft
supplemental work plan which was submitted to EPA and Ecology in
October 1990. However, final agreement by the three parties on
the work scope, and on the time duration required to accomplish
the agreed upon scope, was not reached until late July 1991. The
agreed upon work scope is estimated to equate to approximately
72 percent of Phase I activities as compared to the planned
60 percent.

5. Has RL acted in good faith and demonstrated good cause for a
schedule extension?

Oespite the delayed agreement on Phase II activities, RL proceeded
with actions identified in the draft supplemental work plan, and
on disputed work, keeping EPA and Ecology unit managers fully
appraised of all actions which were underway. RL made every
reasonable attempt to communicate problems with the regulators, to
quickly resolve issues as they arose, and to resolve EPA and
Ecology comments on the supplemental work plan.

6- Is the proposed schedule reasonable relative to the now agreed
upon work scope?

EPA, Ecology, and RL unit managers worked together to develop a
schedule which was reflective of the agreed upon work scope and
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which set forth reasonable durations of time for the completion of
that scope. The three unit managers have agreed that the Phase II
activities cannot be completed with less than an eight month
extension. Based on these agreements and your letter of
July 26, 1991, we have begun the task of implementing the agreed
work scope. The unit managers deferred to the Project Managers to
determine whether "good cause" exists to extend the schedule. The
Project Managers, in turn, deferred the question to the DRC.

As you must know, RL contends that "good cause" does exist for a schedule
extension. However, the original change request no longer reflects the work
scope or schedule for the Phase II activities. As such, RL will be submitting
a revised change request, per Article XXIX of the Tri-Party Agreement, by
August 20, 1991. Your action on that change request will be dependent upon
the resolution of whether "good cause" exists to grant an extension.

Due to recent organizational changes within RL, I have been designated as the
RL representative to the DRC, with Mr. Willis Bixby as alternate. As such, I
would like to propose that we meet here in Richland on Tuesday,
August 13, 1991, 10:30 a.m., to discuss the issues associated with this
dispute. Please contact me at (509) 376-5441 to schedule this meeting.

Sincerely,

ERD:RKS

Attachment

cc w/att:
S. W. Clark, WHC
P. T. Day, EPA
D. Einan, EPA
W. Greenwald, USACE
R. Hibbard, Ecology
G. Hofer, EPA
M. J. Lauterbach, WHC
R. E. Lerch, WHC
T. L. Nord, Ecology
L. L. Powers, WHC
C. R. Smith, EPA
R. F. Stanley, Ecology
J. T. Stewart, USACE
T. B. Veneziano, WHC
T. M. Wintczak, WHC
Administrative Record

R. D. Izat ssistant Deputy Manager
for Envi entai Management

- 1100-EM-1 Operable Unit



STATEMENT OF DISPUTE
for the 1100-EM-1 Operable Unit

1.0 NATURE OF DISPUTE

The basis for dispute is the contention by EPA and Ecology that
"good cause" for DOE's request for an eight month schedule
extension for the remaining work to be accomplished in the 1100-
EM-1 Remedial Investigation/Feasibility Study (RI/FS) has not
been shown. DOE contends that there is good cause for extension,
and by submission of this Dispute Statement, is invoking Tri-
Party Agreement (TPA) ARTICLE XL, Section 111.

This Statement of Dispute focuses only on the issues of "just
cause" for schedule extension. By agreement of the three parties
during the 30-day informal dispute phase, and based on the letter
of July 26, 1991, from EPA and Ecology, it does not address other
issues involved in the disapproval of the Change Control Form,
"Revision to Milestones M-15-01B and M-15-01C" submitted to
EPA/Ecology on June 20, 1991. These other issues (work scope and
duration of activities) were resolved during the initial dispute
period. However, the fact that they were in dispute is
documented herein because of the impacts to "Work Affected" which
occurred.

2.0 WORK AFFECTED

Invoking the TPA dispute process (which began June 27, 1991), has
resulted in impacts to the following actions (TPA ARTICLE XXV,
Section 83). The final impacts will be determined when the
dispute is settled.

1) Finalization of the Remedial Investigation Phase II
Supplemental Work Plan (Supplemental Work Plan) for the
Hanford Site, 1100-EM-1 Operable Unit report (DOE/RL 90-37);

2) Finalization of the Phase I and II Feasibility Study
report (Phase I and II FS Report) for the Hanford Site,
1100-EM-1 Operable Unit (DOE/RL 90-32);

3) Preparation of the Final Remedial Investigation/
Feasibility Study report (Final RI/FS Report) for the
Hanford Site, 1100-EM-1 Operable Unit; and

4) Interactions with Advanced Nuclear Fuels Corporation
(ANF) regarding the scope of work development for
groundwater investigation on their property.
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3.0 STATEMENT OF POSITION

DOE's position is that there is justification for an eight month
schedule extension. This justification includes undefined work
scope, the RI/FS review and comment process, Regulatory
acceptance of work and schedules, other legitimate causes of
delays, and the efforts to recapture schedule.

3.1. Undefined Work Scope

Originally, the scope of work to be accomplished in Phase II RI
was defined only as being 60 percent of the work performed in
Phase I. The scope of work to be accomplished in Phase II RI is
now better defined and is greater and of longer duration than was
anticipated in the work plan.

Tri-Party Agreement Milestones M-15-01B and M-15-01C were based
on the 1100-EM-1 Work Plan, approved in August 1989. Generally,
Phase I RI activities were well defined while the Phase II RI
activities were undefined beyond being 60 percent of the scope
and duration of Phase I. In recognition of the uncertainties
surrounding Phase II activities, the work plan provided for
future schedule changes, if necessary.

The actual scope for Phase II RI activities as now defined is
approximately 72 percent of the Phase I RI scope. This is
approximately a 12 percent increase in scope and justifies adding
about two months to the original nine-month schedule for Phase II
RI field work. While difficult to quantify, the inclusion of
Advanced Nuclear Fuels (ANF) activities increases the percentage.
The impacts of ANF activities are discussed later.

It must also be acknowledged that this was the first RI performed
at Hanford. Some inefficiencies in the RI process resulting from
a normal learning curve occurred as a result. While it is
difficult to quantify the impact of these inefficiencies, it must
be recognized as a valid contributor to slightly longer
schedules.

3.2 RI/FS Review and Comment Process

The review and comment resolution process also caused delays.
EPA and Ecology October 1990 comments on the RI Phase I Report
contained items considered contentious by DOE. DOE responded to
the comments within thirty days, noting those comments which it
disputed. The Unit Managers agreed to use the Supplemental Work
Plan review and comment process to achieve resolution and closure
on the disputed issues. The review and comment process on the
Supplemental Work Plan did not result in resolution of the
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disputed issues. Most of these issues were resolved in February
1991. Final agreement on scope of work was not complete until
July 1991. The lengthy comment resolution time impacted the
schedule.

Review comments are not considered direction until agreed upon by
all parties. Therefore, some of the RI Phase II work could not
be defined until the comments were resolved. DOE has an
obligation to challenge comments which it feels could increase
costs without significantly benefitting the investigation or
cleanup process.

3.3. Regulatory Acceptance of Work and Schedules

The Regulatory Unit Managers have been active participants in the
direction of the project and development of the scope of work and
schedules. This specifically includes (1) implicit acceptance of
the relocation of vadose zone wells in the Horn Rapids Landfill
(HRL), and (2) the expressed agreement by the Unit Managers
regarding a schedule extension during the months preceding
submission of the Revision to Milestones request. In both cases
time could have been saved by earlier notifications of
disagreement.

3.3.1 HRL Vadose Zone Wells - The decision was made not to drill
boreholes in the potential contaminant sources (or cells) based
on safety concerns identified as a result of a DOE audit and
surveillance. It was decided to drill outside the cells. EPA
and Ecology were notified of the selection of the vadose zone
well sites and of the reasons for relocating the sites. The
failure of either agency to disagree at the time of well
installation or during the months following the well installation
was taken as implicit approval of the well location changes.

HRL vadose zone intrusive activities were considered to be
complete in January 1990. The need for additional investigations
was not formally identified until Phase I RI comments were
received from EPA and Ecology in October 1990. The final scope
of the additional activities was not finalized until July 1991.
This has resulted in a several month delay.

3.3.2 Unit Manager Discussions Regarding Schedule Extensions -
The Unit Managers have agreed for several months that the
original schedules for the Phase II RI and Phase III FS reports
were not achievable. Revised schedules were presented to the Unit
Managers for their information and review. The June 20, 1991,
Revision to Milestones request was the result of many meetings,
discussions, and negotiations among the Unit Managers. It was
DOE's understanding that EPA and Ecology Unit Managers recognized
the justification for the revision request and agreed to both the
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scope and schedule, and planned to transmit this information to
their respective project managers for final approval.

3.4 Other Legitimate Causes of Delays

Legitimate delays have been incurred by the identification of ANF
as a potentially responsible party, the required compliance with
DOE safety regulations, the nationwide problem today with timely
performance of laboratory analysis, and the identification of
generic site-wide cleanup issues.

3.4.1 ANF Identification - The identification of ANF as the
potential source of contamination for the HRL groundwater plume
caused delays starting in August 1990 when DOE requested EPA to
take the lead in notifying ANF as a potentially responsible
party. As late as November 1990 EPA and Ecology were still
discussing how to handle the ANF situation. These delays were
the result of resolving the issue of who should assume the lead
in notifying ANF. This ultimately required the Department of
Justice to determine that DOE has the lead role. Additional
delays are the result of the many meetings and information
exchanges with ANF over the last six months.

3.4.2 Safety Delays - A DOE Surveillance in September 1989
regarding health and safety for planned drilling in the HRL
identified several serious concerns. This surveillance was
conducted to ensure that health and safety practices planned for
the 1100-EM-1 RI/FS work complied with OSHA and DOE requirements.
Copies of the report were provided to EPA and Ecology. A result
of the surveillance was a reassessment by WHC of the required
drilling into the Horn Rapids Landfill. It was determined that
drilling as required was too risky, primarily because of the
risks of drilling into rebar in suspected construction debris and
also because of the risks associated with penetrating suspected
drums of carbon tetrachloride. Improvements made in the health
and safety program as a result of the surveillance were real and
important. There was an initial loss of about three months due
to the surveillance. Some of this time was regained through
overtime and weekend work by the drilling crews (see section
3.5). To meet the Phase I RI report submittal date, some of the
Phase I investigation work was shifted to Phase II.

One result of the surveillance was new safety requirements for
all Hanford Site hazardous waste drilling. These have required
more time for drilling operations. DOE maintains that safety
concerns should always be addressed, regardless of schedule
impact, when worker safety is potentially in jeopardy.

3.4.3 Laboratory Analysis Delays - Securing analytical results
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in the timeframes stipulated by the TPA have been difficult
throughout the life of the 1100-EM-1 RI/FS. Recently,
radiochemical sample analyses delays have been severe, stretching
into several months. This nation-wide problem has caused delays
to this project. Continued delays could affect the critical path
schedule. DOE and WHC have worked actively to improve laboratory
analysis times to avoid these problems.

3.4.4. Generic Site-Wide Issue Delays - The 1100-EM-1 Operable
Unit is further along in the RI/FS process than any other
operable unit on the Hanford Site. As such, several significant
issues have been identified (and actions initiated to resolve
them) that have site-wide applicability. Such issues have
included the need for development and publication of applicable
field procedures, streamlining of the DOE document clearance
process, development of appropriate data quality objectives, the
need for development of sitewide background information, the need
for development of a Hanford Risk Assessment Methodology, and
others. The resolution of these generic issues has diverted DOE,
Regulator, and contractor management time from 1100-EM-1 work.

3.5 Efforts to Recapture Schedule

DOE has expedited efforts to regain schedule, including overtime
for drilling for time'lost from the DOE safety surveillance, and
compressed-schedule work by the contractor preparing the Phase I
RI Report. DOE has also expended considerable effort in
proceeding with work associated with contentious issues. Work
performed included that associated with the vadose zone
investigation of the HRL and several efforts associated with the
groundwater investigation of the HRL.

The Phase II RI field activities were started on schedule in
"good faith" without either an approved Supplemental Work Plan or
fully defined scope. In Unit Manager meetings, both the EPA and
Ecology Unit Managers agreed to approve the Phase II RI field
activities on a month-to-month basis until the Supplemental Work
Plan was approved.

3.5.1 Vadose Zone Investigation of the HRL - DOE provided
responses in December 1990 on comments provided by the regulators
to the Supplemental Work Plan which disagreed with performing
additional vadose zone investigation. But DOE did agree to
initiate planning for geophysical investigation as part of a
negotiated compromise. This agreement was followed in early
January (prior to EPA direction letter January 23, 1991) with a
meeting to reach agreement on the technical details of the
investigation. Supporting Information shows the timeline for the
significant number of activities suppprting this investigation.
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3.5.2 Groundwater Investigation of the HRL and ANF Areas -
Again, despite DOE's disagreement with the concept of further
groundwater investigation of the HRL after it became known that
the most likely source of the TCE contamination was ANF, DOE
continued activities supporting continued investigation. DOE
agreed to proceed with analyses of groundwater samples in
November 1990. Additionally, DOE initiated activities in
November and December 1990 to perform radiation surveys and soil
gas surveys needed prior to further groundwater drilling and
sampling. This work was done even though DOE had taken the
position of discontinuing the investigation should it be shown
that the groundwater contamination was caused by ANF; this could
not be conclusively shown at the time. For practical purposes
work was not discontinued and the RI Phase II field work started
essentially on the schedule required by the Work Plan. The
timeline of activities for the groundwater investigation is shown
in Supporting Information.

Additionally, there were a significant number of coordination
activities with ANF, the most significant being the December 1990
transmittal of a letter from the Assistant Manager of DOE-RL
providing the legal basis for the DOE's conducting the CERCLA
investigation on ANF property. Discussions with ANF continued
despite disagreements to regulatory comments on the RI Phase I
Report.

3.6 Summary of DOE Position

It is difficult to quantify the incremental impact of all the
individual issues discussed above. However, several months of
discussions and negotiations with the Regulator Unit Managers has
resulted in agreement for an eight month extension to the current
milestones.

DOE contends the arguments outlined herein justify good cause for
the extension.
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4.0 SUPPORTING INFORKATION

The following information is attached to provide information and
to support the arguments for good cause:

Attachment No.

4.1

4.2

Item

References

Chronology of Events
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of November 29, 1989, R. D. Izatt, Director, Environmental Restoration
Division, to President, Westinghouse Hanford Company
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Chronology of Events for
HRL Investigations

(from Phase I RI Report)
1990
Aug.

Sept

Oct.

Nov.

Dec.

1991

Jan.

Feb.

Mar.

Apr.

May

Jun.

Jul.

Aug.

Legend:
WP = Supplemental Work Plan
RI I = Phase I RI Report

-- Present HRL GW data to--
Regs. (15 Aug. 1990)

-- Comments Received on RI I --
(16 Oct. 1990)

-- Geophys. Surveys @ S. Pit
(1 Nov. 1990)

Soil Gas Survey - HRL
(1 Nov. 1991 - Jan. 91)

-- Comment Issue Meeting --

(UMM, 14 Nov. 1990)
-- Comments Received on WP

(21 Nov. 1990)

-- Disposition of WP Comments --

(19 Dec. 1990)
-- S.Pit Geophys Surv Present.--

(10 Jan. 1991)
-- Agreement on Geophys Scope

(14 Jan. 1991)
-- EPA Directed Action Letter

(23 Jan. 1991)

-- Pre-Dispute Meeting
(13 Feb. 1991)

-- HRL Soil Gas Results
(20 Mar. 1991)

-- Geophysical Plan Meeting
-- Followup Geoph. Details

-- HRL GW wells located
(16 April 1991)

-- Forward Modeling Compl.

]-Geophy. Field Work

GW Well Installation
(2 May - 28 June 1991)

--Prelim. Rpt of Geophy Result
(May UMM-24 May 1991)

Data Filtering

Draft Geophy. Rpt.
(8 July 1991)

-- GW Sample Results -
(17 July 1991)

Final Prep. Test Pits

-- Begin Test Pits @ HRL

More data required prior
to ANF participation

Initial Indication for
Potential Re-Defined
Scope

Agreement to Resolve
RI Comments Through
Comment Process on
Supplemental Work Plan

Contentious Comments not
Resolved (Geophy agrmt)
Results presented @ UMM

-- DOE agrees to Ground
Water Investigation and
HRL burial trench
Invstg.

-- Presented @ UMM
-- Meeting With Regulators

to determine details of
Geophysical Investg. of
HRL Burial Trenches

-- Based on Soil Gas Result
(proposd to Regulators)

-- Preliminary modeling
requested by EPA
completed

Special processing of
Geophysical data
requested to filter
background interference

Prep. SOW for Test Pits

Ltd analysis results,
presented to Regulators

Meet with Regulators to
determine number of pits
& priority of excavation
(11 targets selected)

(2-5 months to completion
depending on number of pits)
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1990

Sept.

Oct.

Nov.

Dec.

1991

Jan.

Feb.

Mar.

Apr.

May

Jun.

Jul.

Aug.

-- Monitoring Well
MW-18 Installed

-- Soil Sampl. Ephemeral Pool
(11 Feb. 1991)

-- Soil Samples HRL
(16 Apr. 1991)

Installation of Monitoring
Wells FFS-7A ,FFS-8A, MW-19,
MW-20, MW-21 and MW-22

Legend:
WP = Supplemental Work Plan
RI I = Phase I RI Report

Chronology Chart 2

Chronology of Events for
Phase II RI Field Work

-- Rad. Surveys in South Pit
(15 Oct. 1990)

-- Geophysical at South Pit
(1 Nov. 1990)

Soil Gas Surveys at the Horn
Rapids Landfill, South Pit, and
UN-1l00-6
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Chronology of Interfaces with Advanced Nuclear Fuels (ANF)

8/5/91

Period Prior to DOE Receipt of Regulatory Comments on RI Phase I Report
(Prior to October 16, 1990)

o February, 1990 - Listing of information regarding ANF groundwater (GW)
monitoring wells needed to quantify GW gradient and possible
extent of contamination identified by WHC Remedial
Investigation Coordinator

o March 6, 1990 Initial telephone call, Bob Stewart to ANF (Chuck Malody)
regarding GW information. Malody reported that some
information had been provided to Ecology (Chuck Cline), that
Cline in turn had provided to WHC. Any additional
information needed to be formally requested.

o March 20, 1990 - Formal letter to ANF requesting GW data transmitted. cc
copies to EPA (Einan), Ecology (Cline)

NOTE: IT WAS DURING THIS TIME THAT AN ANF MEMO OF OCTOBER 31, 1986, BECAME
AVAILABLE WHICH DOCUMENTED GW CONTAMINATION OF NITRATES, FLUORIDES, AND
SULFATES. ADDITIONALLY, THE MEMO STATED THAT "CONTAMINANT LEVELS WERE JUDGED
(BY ECOLOGY] NOT TO HAVE A DETRIMENTAL IMPACT ON THE PUBLIC DUE TO RESTRICTED
LAND USE IN THE AREA (SOUTH PART OF THE 300 AREA AND NO EFFECT ON THE COLUMBIA
RIVER, WHICH THE PLUME IS PROJECTED TO REACH IN 75 YEARS". FURTHER, THE MEMO
STATED "THERE IS A NEED TO DETERMINE IF INDIVIDUAL WASTE STREAMS AND/OR THE
COMBINED WASTES ARE DANGEROUS WASTE". (Note: THIS WAS NOT DONE; THE
TRICHLOROETHYLENE (TCE) CONTAMINATION WAS FOUND AS A RESULT OF THE 1100-EM-1
REMEDIAL INVESTIGATION, PHASE 1.)

O April 9, 1990 - requested data provided formally in letter; copies of letter
provided informally to EPA (EINAN) and Ecology (Cline) at
April 19, 1990 1100-EM-1 Unit Managers's Meeting

o April 23, 1990 - Tel/cons, Bob Stewart, Chuck Malody, and Steve Clark (WHC
Remedial Investigation Coordinator). Purpose was to discuss
details of sampling planned May 7 -20, 1990. We agreed to
provide copies of the WHC QA plan, applicable Environmental
Investigation Instructions (EIIs) (procedures] for the
sampling

o May, 1990 - Several additional tel/cons, Bob Stewart, Chuck Malody,
Steve Clark regarding details of the sampling/analyses

o May 22, 1990 - Formal letter to ANF (Frain, VP) documenting agreements made
and formally requesting specific constituents of interest.
Copies to Einan, Cline

o July 25, 1990 - Meeting (Bob Stewart, Steve Clark (WHC), Jeff Lerch, Kelly
Stalker) with ANF (Chuck Malody, Steve Lockhaven) to discuss
WHC's remeasurement of wells for elevation. We provided
copies of our "Round 2" data. ANF informed us of their
drilling of 4 new wells, giving them 22 wells.

o August, 1990 - Formal letter to ANF (Frain) informinmg them of start of
Phase 2 activities, and need to investigate "newly
identified" South Pit site, using geophysics and soil gas-
ALSO THE POTENTIAL NEED TO DRILL ADDITIONA WELLS ON ANF
PROPERTY, LOOKING FOR THE SOURCE OF TCE, IS ADDRESSED

o August 6, 1990 - Formal letter from ANF transmitting information as agreed
earlier (Lambert grid coordinates for each ANF well and
sample results)



August 14, 1990 - Formal DOE letter to ANY (Izatt to Frain) transmitting
May 1990 GW sample results and notifying them that planning
for Phase 2 of the Remedial Investigation is underway

o August 16, 1990, Tel/con Bob Stewart to Chuck Malody, with Steve Clark
regarding need to cooperate for sampling of TCE, TOC,
nitrates, fluorides in third round of sampling, scheduledfor
latter part of August

o August 21, 1990, Tel/con Chuck Malady to Bob Stewart. Chuck expressed
concern about suite of chemicals being requested for
sampling in Round 3. Also wanted to know about DOE plans
for Phase 2 of the RI. It was agreed that a meeting would
be set-up on this subject

o August 27, 1990 - Meeting conducted with ANF (participants: EPA/Doug
Sherwood, Bob Stewart, Chuck Malody, Steve Clark, and
Golder-Don Caldwell, Bill Wright, Doug Morrelle, others) to
discuss ANF participation in Phase 2 of the RI. At this
meeting it was agreed that ANF would cooperate on soil gas
work, geophysics, however, that at this time no wells were
to be drilled. It was also agreed that DOE would provide
copies of the Phase I RI report, FS 1/2 report and
Supplemental Work Plan draft.

o September 26, 1990 - Formal letter to ANF formally soliciting continued
support during Phase 2. Formally documents agreements
reached at August 27th meeting. Letter was reviewed in
draft by Chuck Malody. Letter documents that concerns of
Phase 2 are the TCE contamination in GW and the 'South Pit
ite. Requested additinal well log information. Copies of

letter were sent to EPA/Einan and Ecology/Cline.

Period of Time After Receipt of Regulatory Comments on RI Phase I Report until
DOE Receipt of EPA Letter of January 23, 1991

o October 22, 1990 - Letter from ANF/Frain formally agreeing to geophysics and
soil gas sampling on ANF property. Stated that form
imdemnifying ANF from liability was needed prior to DOE's
proceeding with work. Stated that all available well log
information had been transmitted previously.

o November 5, 1991 - Tel/con Bob Stewart to Chuck Malody. Provided DOE
permission to set up Colders' trailer on ANF property.
Trailer supported geophysics and soil gas investigation;
provided electricity at no cost.

ANF

o November 2, 1990 - Tel/con from Gerry Welch, attorney for ANF, to Bob
Stewart. Wanted letter from EPA referencing Title I,
Section 104 of CERCLA (U. S. Code 42 USC Section 9604) to
AN/Frain. Contacted EPA/Einan about call, was told to call
EPA attorney Andy Boyd about request.

o December 5, 1990 - Letter from DOE Assistant Manager, AME (Leo Little) to
ANF/Frain (letter concurred in by OCCCarosino). Letter
documented that ANF's requirement that DOE complete an
indemnification form had been dropped, based on
conversations between respective attorneys, Welch and
Carosino. Per ANF request, letter provided legal basis for
DOE to pursue Phase 2 investigation on ANF property. CERCLA
Section 104(e)(4)(A) and Executive Order 12580 are citations
used. LeLter advised ANF that drilling to depths of four



January 23, 1991

feet were required for the soil gas work, and that it was
anticipated that vadoze zone and GW drilling would be
required "in the near future". Copies were sent to
EPA/Einan and Ecology/Cline.

- Letter from EPA/Einan to DOE/Stewart. Letter made it
clear that DOE was expected to pursue investigation of GW
beneath landfill and directed that "information copies of
any Notice letters to PRP's under CERCLA" be provided.

Period after Receipt of EPA Letter of January 23, 1991

o February

o February

5, 1991 - Letter from ANF/Lockhaven to WHC/ Steve Weiss
transmitting GW analysis results of samples taken Novemberl,
1990. Sample results were results of testing ANF had
performed for "background reference".

19, 1991 - Tel/con, Bob Stewart (with Steve Clark, Wendell
Greenwald) with Bob Carosino, to Glen Hardcastle. Call
resulted in later call to DOE HQ attorney, Steve Miller,
Department of Justice attorney, Steve Rogers by Carosino
regarding legal requirements of DOE.

o February 23, 1991 - DOE-RL response to January 23, 1991 EPA letter. In
letter DOE agreed to call a meeting of ANF, EPA, and Ecology
to discuss future work regarding delineation and remediation
of the plume of contaminated grundwater beneath the Horn
Rapis Landfill and ANF's property- We also agreed to
participate in the assessment of the uranium and nitrate
plume beneath the landfill and ANF's property.

o February 28, 1991 - DSI from Bob Stewart to Chuck Malody transmitting
requested documents to ANF (FSl/2 Report (Draft), EPA
comments on FSl/2 Report, EPA comments and DOE responses to
comments on the RI Phase 1 Report, EPA letter of

o March 5, 1991 - Meeting with ANF conducted per letter of February 28, 1991.
ANF wanted to meet separately from regulators. Agreements
from this meeting included conducting a follow-up technical
briefing. Meeting minutes were taken and a draft provided
to Einan on March 8th.

o March 26, 1991 - Technical briefing conducted. Meeting included 26
attendees, including several attorneys from ANF. Purpose of
meeting was to brief ANF on technical aspects of the 1100-
EM-1 RI/FS. Meeting Minutes were taken, although ANF has
subsequently refused to sign any meeting minutes. Unsigned
minutes have been provided to EPA/Ecology. Preparation of
formal PRP letter from DOE to ANF was discussed; (At the
time DOE-RL, Office of Chief Cousnsel, was working with EPA
Region 10 attorney and DOE-HQ attorney to finalyze letter)

o March 28, 1991 - CC Mail Message from Bob Stewart to USACE and WHC to start
developing a strategy as to how the ground water
investigation could be conducted with and without ANF
voluntary participation

o March 28, 1991 - Response from USACE/WHC identifying activities,
agreements, and technical information (about wells) needed
from ANF for the RI Phase II GW investigation. It was noted
that EPA/Ecology must be satisfied with the ANF monitoring
wells for the data to be used

r1 (



o March 29, 1991

o April 3,

- Telcon DOE-RL/OCC (Jim Bauer) to Scott Slaughter, hired ANF
attorney from Washington D. C. Slaughter indicated that ANF
might be willing to reach an agreement to share costs and
perform other investigative work without admitting anyh
responsibility as a PRP. BAuer told Slaughter that DOE was
a number of weeks away from sending out a "notice" letter
and that we would probably send it out even if ANF agreed to
do some worko April 1, 991 - Based on information obtained
fron DOE-RL/OCC (Jim Bauer), Bob Stewart telephoned
EPA/Einan regarding proposal by ANF attorney to hold meeting
in Washington, D.C. with Department of Justice

5, 1991 - Extensive information request from Stoel, Rives, Boley,
Jones & Grey (attorneys contracted by ANF) received
(Responses sent at different times; most extensive sent
May 15, 1991)

o April 9, 1991 -

o April 19, 1991

Tel/con from DOE-RL/OCC (Bauer) to Bob Stewart summarizing
results of DC meeting with Department of Justice. Results
were agreement in principal, with ANF wanting to wait in
starting cooperative effort until Insurance issues resolved.
Discussion of cost recovery with no agreements

- Meeting conducted at ANF to exchange technical
information. Listing of detailed information needed
provided to ANF. Lengthy discusion of info available on
well construction. It was agreed that ANF would provide a
complete set of all information previously provided; in
return, the DOE wouldprovide additinal documentation
requested

o April 29, 1991 - Tour of Horn Rapids Landfill led by USACE, Wendell
Greenwald for ANF Chuck Malody, with a Mr. Clark, a retired
foreman of the "Transportation Department at Hanford".
Clark had worked at Hanford from 1954 until his retirement
about four years ago and appeared know a considerable amount
of knowlege about past disposal at the landfill.

o Mid-May - Draft

o June 6, 1991 -

o June 26,

of agreement prepared by ANF mailed to DOE-RL/OCC.
Malody notified Stewart that ANF seeking new contractor
because of potential conflict of interest problems by Hart
Crowser

Formal comments provided by DOE-RL/OCC on proposed draft
agreement from ANF were transmitted to ANF attorney, Gerry
Welch, Belleview, WA. Copy Coverage to EPA and Ecology

1991 - Meeting conducted at ANF to discuss details of working
together in investigation of GW. Agreement reached for ANF
to prepare own work plan, and then to integrate with DOE
plan. ANF agreed to meeting with EPA/Ecology.

o July 1, 1991 - Specific information provided to ANF by USACE regarding
Groundwater information investigation needs

o July 17, 1991 - ANF pareticipated in UMM, provided briefing on status of ANF
efforts

a July 30, 1991 - GW sampling results infor provided to ANF

/
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